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SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT
For August 2003

Key Actions on the Support Sampling Plan

The SA2SG received conditional approval of the RI/FS Support Sampling Plan on May
6", 2002,

On May 20", 2002 the SA2SG submitted draft-revised pages to the SA2SG Support
Sampling Plan.

The SA2SG submitted a proposal to modify the Aquatic Sampling and Risk Assessment
protocols on May 20™, in line with the discussions held on April 24™.

Fieldwork on the R.I. sampling began in late May with mobilization activities. Actual
sampling began the first week of June.

Sampling activities continued during July, on or ahead of schedule. Many tasks were
completed including Bedrock Monitoring Wells, Soil Gas Sampling, Waste
Characterization Borings, and Leachate Well installation.

During July discussions continued as to how the Mississippi River sampling program
should be modified.

During August 2002, the fieldwork for the site continued on schedule. The Piezometer
installation, alluvial aquifer sampling and seep sampling tasks were completed.
Additionally, the remaining boundary and anomaly trenches located in the South portion
of Site Q were completed during August as well. Air sampling began at the proposed
sampling locations during the end of August, and will continue into the beginning of
September. Development of the leachate and bedrock wells began at the end of August
and will continue through the beginning of September

Tasks completed during September include the monitoring and additional development of
the leachate and bedrock wells. Fieldwork and sampling of the waste, soil, groundwater,
and air is essentially complete. Surface run-off samplers are in place to capture samples
from future rain events.



On September 17", the SA2SG submutted a proposed Addendum 2 to Volume 3 of the
SSP. This Addendum spells out the recommended changes to the Mississippt River
sampling program.

The EPA, Illinois EPA and SA2SG met on September 24™ to discuss several issues,
including the river sampling and some minor recommended changes to the terrestrial
ecological sampling plan. Verbal agreement was reached on these 1ssues and the SA2SG
was nstructed to make several minor changes to the proposed Addendum (reflecting
changes to the river sampling program) and to move forward with preparations to carry
out this work this year.

On September 25™, the EPA approved the proposed modifications to Volume 4 of the
SSP related to the terrestnal biota sampling and related so1l samples.

On October 1, 2002 the EPA approved Addendum 2 to Volume 3 of the Support
Sampling Plan. This Addendum specifies the surface water, sediment and aquatic biota-
sampling program

The terrestnal biota sampling was completed during October, 2002 based on the approved
sampling plan. Collected samples were shipped to the labs for appropnate analysis.

The surface water, sediment and aquatic biota sampling program was completed during
November Samples have been sent to appropniate laboratories for analysis.

The EPA announced that Nabil Fayourmt would be the Remedial Project Manager for the
Sauget Area 2 Sites, replacing Mike Ribordy.

A meeting was held on December 12" 2002 \1th the United States EPA, Illinois EPA, and
CH2M Hill A presentation was made reviewing the soil, waste, air, water, and
groundwater samphing programs that have been completed during 2002. Whule the
SA2SG does not expect to have all data received and validated until Apnl, agreement was
reached to meet 1n February to begin reviewing preliminary data maps.

2003

A meeting was held on February 25", with the United States EPA, and CH2M Hull.
Various 1ssues related to the sampling were discussed. A decision was made to monitor
the area (of the former ponds) 1n the south section of Site Q until June of 2003, and then
revisit the 1ssue of whether any additional sampling 1s necessary.



A meeting was held on March 25" with the United States EPA and CH2M Hill. An
overview of the Data Report map formats and the ecological data was presented.

The Data Report was submtted on March 27", 2003

A meeting was held on April 29" with the United States EPA and CH2M Hill. An
overview of the ecological data was presented as well as an in-depth discussion of the
data validation success. URS has reviewed the current data base and concludes that no
data gaps have been identified which would prevent them from carrying out the RI/ FS

The Data Validation Report was submitted on May 1, 2003 as planned.

A meeting was held on June 3™ with the USEPA, IEPA and CH2M Hill.

The results of the clam bioaccumulation study showed no significant accumulation. Also
the group resolved the TRVs to be considered 1n the ecological risk assessment.

The EPA monthly meeting was held on July 15", 2003 to review the status of the Human

Health and Ecological Risk Assessments. Preliminary lists of Chemicals of Potential
Concern were reviewed for each of the five sites.

August 2003

Both the Draft Human Health Risk Assessment and the Draft Baseline Ecological Risk
Assessment were submitted on schedule at the end of the month.

Data Submittal

Both the Draft Human Health Risk Assessment and the Draft Baseline Ecological Risk
Assessment were submitted on schedule at the end of the month.

Actions or Plans Scheduled for Next Month

A monthly meeting between U.S. EPA, Iliinois EPA, and the SA2SG Technical
Commuttee 1s planned for October 8“’, 2003.

Work on the Remedial Investigation / Feasibility Study 1s ongoing.

Future Target Dates.

Draft Remedial Investigation / Feasibility Study - December 31*, 2003



